



CIRCULAR

Ref: NREDCAP/OSD/42-102/NM/2018

Dt.05.02.2018

Sub: Extension of project commissioning timeline for 30 MWp capacity Grid connected rooftop plants sanctioned to NREDCAP in Andhra Pradesh - Intimation - Reg

Ref: MNRE Ir no.318/12/2018-GCRT Dt.25.01.2018

& & &

With reference to the above, it is to inform that MNRE has extended project commissioning timeline for 30 MWp capacity Grid connected rooftop plants sanctioned to NREDCAP upto 30.06.2018 with certain conditions. The extension is specifically for residential / institutional / social sector beneficiaries. The copy of MNRE letter is herewith enclosed for information and necessary action.

The sanction and release of funds shall be as per the prevailing bench mark cost at the time of commissioning of projects. The eligible CFA amount will be released only after sanction and release of funds by MNRE. All the PD/DMs are advised to send proposals to HO for sanction of grid connected rooftop plants at the earliest.

Sd/-
VC & Managing Director

To
The PD/DMs
Copy to NREDCAP Empanelled system integrators

// forwarded :: by order//


Officer on Special Duty

सं. 318/12/2018-GCRT

दिनांक 25.01.2018

No.

Dated

To

The Vice Chairman & Managing Director,
NREDCAP Ltd. (Andhra Pradesh)

Sub: Extension of project commissioning timeline for 30 MWp capacity RTS project sanctioned to NREDCAP

Sir,

This refers request of NREDCAP for extension of project commissioning timeline for implementation of 30 MWp capacity RTS project sanctioned to NREDCAP, vide Ministry's sanction no. 03/106/2015-16/GCRT(part) dated 09.08.2016, under Grid Connected Rooftop and Small Solar Power Plants Programme.

2. As per request of NREDCAP the extension for completion of the said project has been granted up to 30.06.2018 for completion of balance capacity of 10.348 MWp, subject to fulfilment of following conditions:

- NREDCAP shall submit online project completion reports on SPIN portal immediately after completion of project timeline.
- The extension is specifically for residential/institutional/social sector beneficiaries and government sector beneficiaries shall not be included in the project.
- The settlement of the project capacity installed during extended period would be done on the basis of prevailing MNRE benchmark cost or the tender cost, whichever is lower. For capacity installed after 31.03.2018 the CFA will be calculated on the basis of new benchmark cost issued by MNRE for the year 2018-19, if any, or the tender cost, whichever is lower.
- The capacity of 5 MWp, envisaged to be implemented in government sector, has been cancelled and the sanctioned capacity stands revised to 25 MWp.
- Other terms and conditions of the original sanction letter remain unchanged.

3. This issues with the approval of competent authority.

Manish
(Manish Singh Bisht)
Scientist B

Copy for information to IFD, MNRE

OSD
2Am
15/1/18