

Request for Selection (RFS) of Bidders for implementation of Grid Connected Solar Roof Top PV Systems for Government Buildings in Andhra Pradesh under RESCO Model – Clarifications on queries of M/s ReNew Solar Energy Private Limited vide letter dated 20.06.2018.

Sl. No.	Provision of RFS	Suggestion/clarification	Amendment made, if any
1	Annexure C – Model PPA Change in Law (page 86) “for the Purpose of this section 7.8, the term – Change in Law shall mean the occurrence of any of the following events after the Effective date.”	Please revise to: “For the Purpose of this section 7.8, the term – Change in Law shall mean the occurrence of any of the following events after the <u>Bid Deadline.</u> ” The PPA should be modified to include Change in law from Bid Deadline date.	For the Purpose of this section 7.8, the term – Change in Law shall mean the occurrence of any of the following events after the <u>Bid Deadline.</u> ”
2	Annexure C – Model PPA Change in Law (page 86) – New clause to be added	Change in law: a) For the purpose of this section 7.8 .. income to the Power Producer l)... ” ... viii) any change in taxes, duties and cess or introduction of any taxes, duties and cess made applicable for setting up of solar PV system by Power Producer as per the terms of this PPA	Change in law: a) For the purpose of this section 7.8 .. income to the Power Producer l)... ” ... viii) any change in taxes, duties and cess or introduction of any taxes, duties and cess made applicable for setting up of solar PV system by Power Producer as per the terms of this PPA
3	RFS Clause 5.12.7 “The Bidder shall complete the design, engineering, manufacture, supply, storage, civil work, erection, testing & commissioning of each project within 9 months from the date of issue of allocation Letter.” RFS Clause 12 “Project completion shall be 9 months from the date of issue of allocation letter.”	RFS Clause 5.12.7 “The Bidder shall complete the design, engineering, manufacture, supply, storage Civil work, erection, testing & commissioning of each project within <u>18 months</u> from the date of issue of allocation letter.” RFS Clause 12 “Project completion shall be <u>18 months</u> from the date of issue of allocation letter.”	Not Agreed, taking into consideration the time lines indicated in the MNRE sanction letter.
4	RFS Clause 5.13.3 The Achievement Linked Incentive vis-à-vis sanctioned/approved capacity/allocated targets will be applicable to all Government Institutions	The Achievement Linked Incentive vis-à-vis <u>sanctioned capacity/approved</u> capacity/allocated targets will be applicable to all Government institutions	Not agreed, no change in the RFS Clause.

	including Departments/Organizations. The Provision for Achievement Linked Incentive will be as follows,	including Departments/Organizations. The Provision for Achievement Linked Incentives will be as follows.	
5	RFS Clause 3.25 Minimum CUF of 15% should be maintained for a period of 5 years for fulfilling of one of the conditions for release of PBG.	Penalty for not meeting minimum CUF should be prorated to the amount of generation loss, e.g. 10% shortfall in generation should result in 10% encashment of PBG.	Penalty for not meeting minimum CUF should be prorated to the amount of generation loss, e.g. 10% shortfall in generation should result in 10% encashment of PBG.
6	RFS Clause 5.13.4.1 100% Subsidy i.e. incentive grant amount will be released after the issuance of Commissioning/completion certificate and acceptance of project as per Clause 14 and based on sanction and release of incentive grant amounts by MNRE as per the prevailing guidelines.	100% subsidy i.e. incentive grant amount will be released <u>within 30 days of</u> issuance of Commissioning/completion certificate and acceptance of project as per Clause 14 and based on sanction and release of incentive grant amounts by MNRE as per the prevailing guidelines.	100% subsidy i.e. incentive grant amount will be released <u>within 30 days of</u> issuance of Commissioning/completion certificate and acceptance of project as per Clause 14 and subject to sanction and release of incentive grant amounts by MNRE as per the prevailing guidelines.
7	RFS Clause 5.10.1 New & Renewable Energy Development Corporation of Andhra Pradesh Ltd. reserve the right to increase upto fifty percent (50%) of the Bidder Allocated Capacity at its sole discretion and at the request of the Bidder at L1 price.	New & Renewable Energy Development Corporation of Andhra Pradesh Limited reserve the right to increase up to <u>hundred percent (100%)</u> of the Bidder Allocated Capacity at its sole discretion and at the request of the Bidder at L1 price.	Based on the performance and completion of allotted capacity, NREDCAP reserve the right to increase upto 100% (hundred percent) of the Bidder Allocated Capacity at its sole discretion and at the request of the Bidder at L1 price.
8	RFS Clause 5.3 Lowest bidder will be declared as the successful bidder	Lowest bidder will be declared as the successful bidder and will be given 7 days for submitting Performance Bank Guarantee. In case Lowest Bidder does not submit Performance Bank Guarantee within 7 days, it will be disqualified and Bid Security will be encashed. Second Lowest Bidder (L2) will be declared as the successful bidder.	Not considered as there is limitation of bidded capacity (5 MW). The bidders L2, L3,..... shall match the L1 price until total 15 MW capacity is allotted.

Sd/-25.06.2018
VC& MANAGING DIRECTOR